
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:07 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 261 Date: 16-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 554

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of adjusting the W2W west deviation saddle at the W2 cap beam for surveying.
- Monitored the repair work done by Conco carpenters to the W2E and W2W Hinge K pipe beam grout
pads. Observed the cleaning of the grout/concrete joint, application of the adhesive, and mixing/placing of
the Masterflow 928 grout.
- Continued to prepare for surveying the centerline panel point punchmarks on the OBG and the saddles at
the W2 cap beam.
- See Abbas Iranmanesh and Lalit Mathur's diary for ABFs labor, equipment for adjusting the W2W west
deviation saddle. Also see their diaries for the Concos operations, equipment, and labor for the repair work
to the W2E and W2W Hinge K pipe beam grout pads.

Attachment

Weldcrete adhesive that was applied to the grout/conrete surfaces
prior to pacthcing voids with Masterflow 928 grout.

Weldcrete can
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Minor cracks in the plastic grout material were observed possibly due
to improper hydration of the grout.

Corner of the W2E North Hinge K pipe beam assembly grout pad prior
to patch work.

ABF ironworkers using Boltight jacks to adjust the position of the W2W
west deviation saddle.

The areas to be repaired under and in between the W2W Hinge K pipe
beam assembly grout pads and W2 concrete.

Completed patch work of the W2W Hinge K grout pad. The carpenters
used water for cure but were instructed by Zach Lauria to not use

curing compound.

Conco carpenter mixing the Masterflow 928 cementitious grout.
Approximately 68-80% of the required water was used with 55lb bags

for the patch work.
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